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\‘V‘ Annual Procurement Plan (APP) [Part A]
Fourth Primary Education Development Program (PEDP4)
. For FY 2021-11 .
! Draft;| Version:3
Ministry/Division Miuistry of Primary and Mass Education Date:| 19.08.2021
Agency Directorate of Primary Education Budget :| Development
Procurement Entity Name and Code Program Director, PEDP4
Project/Program Name and Code Fourth Primary Education Development Program (P .
i
4
Procureme Contract . . Invite/ ! : " i Total time Time for .
Description of Procurement Package N . , Source of Estd, Costin Timez Code for . . Tender Approval to Natification of Signing of X AQP Line
Package No. P GOODs Unit Quantity nt&l\i’[;‘:;[;zd ‘\Aﬁ::)‘;:?yg Funds Lakh Tk. Process A_?::z:e Tender Opening Evaluation ? Award Award Contract tgi(g:ﬁ:::?:t Cong);z::coln of No. Division
]
I 2 3 4 5 [ 7 8 2 11 i2 13 1 14 15 16 17 18 18 19
Part A : New Packages :
Computer and Accessories '
Planned Dates 9-Sep-21 21-Cet-21 2-Dec-21_ + 28-Jan-22 4-Feb-22 1-Mar-22 2-Jun-22
GDA0LOT 1o urement of Laptops for Schools | No. | 24000 | 1cB CCGP GOB 14,400.00 [ Planned Days 0 2 2 56 7 28 175 90
(Lot 1-Lot 5}y |- Actual Dates i
. Planned Dates 9-Sep-21 21-Qet-21 2-Dec-21 28-Jan-22 4-Feb-22 1-Mar-22 2-Jun-22
GD» 401.02 Proc.urcme.nt of short through Multi- No. 24,000 IcB CCGP GOB 14,400.00 | Planned Days 0 a2 12 36 7 m TS 20 6 ™MD
(Lot 1-Lot 5 {media Projectors for Schools .
. Actual Dates
Planned Dates $-Sep-21 21-Oct-21 2-Dec-21 28-Jan-22 4-Feb-22 1-Mar-22 2-Jun-22
GD 401.03 Procurement of Speakers for Schools | No. 24,000 ICB CCGP GOB 2,400.00 | Planned Days 0 42 42 56 7 28 175 90
(Lot 1-Lot 5) A
ctual Dates
Program Planned Dates 9-Oct-21 19-Ccet-21 19-Oct-21 26-Oct-21 2-Nov-21 9-Nov-21 7-Dec-21
GD4gz  [Frocurement of Computer and No. |Needbased| RFQ |Director, PEDP| GOB 3.00 [ Planned Days 0 10 0 7 7 7 31 73 62 | Training
accessories for NAPE 4 el D -
ctual Dates
Program Planned Dates 1-Qct-21 29-Cet-21 20-Nov-21 27-Nov-21 3-Dec-21 1-Jan-22 25-Mar-22
GD4o3  [Frocurement of Deskiop Computers | -y, 581 NCB | Director, PEDP |  GOB 407.00 { Planned Days 0 28 21 7 7 23 91 36 66 Admin
for DD, DPEQ, UEQ/TEO 4 Py
ctual Dates
Planned Dates 1-Sep-21 20-Sep-21 20-0ct-21 24-Nov-21 1-Dec-21 29.Dec-21 23-Feb-22 |
GD4og  [Frocurement of ICT Goods forserver) o |yocq pased |  NCB MoPME Q0B 2,200.00 | Planned Days 0 28 21 ] 3s 7 28 119 56 173 IMD
lstrengthening and storage .
Actuoal Dates
Procurement of ICT Goods for Back- Program Planned Dates 1-Oct-21 29-Oct-21 20-Nov-21 27-Nov-21 3-Dec-21 1-Jan-22 25-Mar-22
GD 405 |up of data storage at BCC, Jessore- No. |Needbased| NCB Director, PEDP GOB 346,00 | Planned Days 0 28 21 7 7 28 91 56 174 IMD
DPE 4 Actual Dates
Program GOB and Planned Dates 9.0ct=2 1 19-0O¢t-21 19-Oct-21 26-Oct-21 2-Nov-21 9-Nov-21 7-Dec-21
GD 406  |Procurement of Color printer for DPE Neo. 1 RFQ Director, PEDP DPs 0.50 | Planned Days 0 10 0 7. 7 7 31 28 63 Admin
4 Actual Dates 1
Procurement of ICT Goods 67 ICT Program GOB and Planned Dates 9-Oct-21 19-0ct-21 19-Oct-21 26-0ct-21 2-Nov-21 9-Nov-21 7-Dec-21
GD 407  |Lab (PC, IWB, MMP, UPS, Printer) No. |WNeed based NCB Director, PEDP DPs 20.00 | Planned Days 0 10 0 7 7 7 31 2% 72 IMD
(Replacement) 4 Actual Dates
Sub Total 34,176.50
Machinery & Equipment :
Program GOB and Planned Dates 16-8ep-21 30-Sep-21 13-Oet=21 20-Qct-21 27-0ct-21 25-Nov-21 22-Deg-21
GD 408  |Procurement of Air Conditioner No, 2 NCB | Director, PEDP DPs 3.00 | Planned Days 0 14 14 7 7 28 70 28 64 Admin
4 Actual Dates
Program GOB and Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
GD 409  |Procurement of Protective equipment | No. 15000 NCB Director, PEDP DPs 1,000.00 | Planned Days 0 14 14 7 7 28 70 28 151 P&D
4 Actual Dates
Sub Total 1,003.00
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Procureme Contract . , Invite/ . . L Total time Time for .
Description of Procurement Package : s N Source of Estd. Costin | Time Code for ; . Tender Approval 1o Notificationof | Signing of ) AQP Line
Package GOODs Unit Quantity | nt Method Approv!ng Funds Lakh Tk. Process Advertise | Tender Opening Evaluation | Award Award Contract to _Contract Completation of No. Division
& Type Authority Tender 1 Signature Contract
! 2 3 4 5 6 7 1 9 1 12 13 ! 14 15 16 17 18 18 i9
Vehicle
Planned Dates 1-Oct-21 29-Oct-21 20-Nov-21 24-Dec-21 1-Jan-22 29-Jan-22 23-Mar-22
GD 410 |Procurement of Jeep No. H NCB MoPME GOB 400.00 [ Planned Days o 28 21 35 7 28 119 56 182 Admin
Actual Dates
Planned Dates 1-Oct-21 29-Qct-21 20-Nov-21 24-Dec-21 1-Jan-22 29-Jan-22 23-Mar-22
GD 411 Procurement of Scooty No. 200 NCB MoPME GOB 250.00 | Planned Days 0 28 21 ’ 35 7 28 119 56 186 Admin
Actual Dates
Sub Total 650.00
Furniture
£ Furni for DPE Program GOR and Planned Dates 1-Sep-21 29-ep-21 20-Oct-21 27-0ct-21 3-Nov-21 1-Dec-21 26-Jan-22
GDa1z  [Frocurement of Furniture for No. |Needbased| NCB | Director, PEDP 30.00 | Planned Days 0" 28 21 ' 7 7 28 91 56 110 | Admin
HQ, its field offices 4 DPs
Actual Dates '
Program GOB and Planned Dates 1-Sep-21 29-Sep-21 20-Oct-21 27-Oct-21 3-Nov-21 1-Dec-21 26-Jan-22
GD 413 |Procurement of Fumiture for NAPE No. |Needbased| NCB | Director, PEDP DPs 16.00 | Planned Days 0 28 21 7 7 28 91 56 111 Admin
4 Actual Dates
Sub Total 46.00
Printing
L . & ot Program GOE and Planned Dates 16-5ep-21 30-Sep-21 13-Qct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
G414  |Printing of pre primary & primary No. | 00000 NCB | Director, PEDP 300,00 | Planned Days 0 14 14 7 7 28 70 23 7 Training
curriculum (Bangla version) DPs
4 Actual Dates
tine of , & ori Program GOB and Planned Dates 16-Sep-21 30-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 25-Nov-21 22-Dec-21
GD 415 P“”f'“? o p‘;""{f‘;”’ primary No. | 100000 | NCB |Director, PEDP| ~ 17 300.00 | Planned Days 0 14 14 7 7 28 70 28 7 | Training
curmicelum { English version) 4 Actual Dates
Printing of curriculum dissemination Program GOB and Planned Dates 16-5ep-21 30-8ep-21 13-Qct-21 20-Oct-21 27-0ct-21 25-Nov-21 22-Dec-21
GD 416  |training materials including SBA & No. |Needbased| NCB | Director, PEDP DPs 350.00 | Planned Days 0 14 14 7 7 28 70 28 8 Training
CBA & master trainer key trainer 4 Actual Dates
. Program GOB and " | Planned Dates 16-Sep-21 30-Sep-21 13-0ct-21 20-Oct-21 27-0ct-21 25-Nov-21 22-Dec-21
GD 417 Printing of SOP No. 6000 NCB Diirector, PEDP DPs 20,00 | Planned Days Q 14 14 7 7 28 70 28 152 P&D
4 Actual Dates
L £p for National Program GOB and Planned Dates 1-Nov-21 15-Nov-21 29-Nov-21 6-Dec-21 13-Nov-21 10-Dec-21 $-Jan-22
GD41g  |Frinting of Poster for Nationa No. |NecdBased| NCB |Ditector, PEDP i5.00 { Planned Days 0 14 14 7 7 28 70 28 166 | Admin
Education Week DPs
4 Actual Dates
e of it for National Program GOB and Planned Dates 1-Nov-21 15-Nov-21 29-Nov-21 6-Dec-21 13-Nov-21 10-Dec-21 8-Jan-22
GD41g  [Frinting of Souvenir for Natona No. {NeedBased| NCB | Director, PEDP 5.00 | Planned Days 0 14 14 7 7 28 0 28 166 | Admin
Education Week DPs
4 Actual Dates
Program GOB and Planned Dates 16-Aug-21 30-Aug-21 13-Sep-21 20-Sep-21 27-Sep-21 25-0ct-21 22-Nov-21
GD 420  |Procuremnent of Schoo! Calendar No, |Need Based| NCB Director, PEDP DPs 15.00 | Planned Days 0 14 14 7 7 28 70 23 197 P&O
4 Actual Dates
Sub Total 1,005.00
Qthers
TTOCHTCHHT O JUTSEY, T THCSS 2 Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Qct-21 10-Nov-21 8-Dec-21
Caps for Bangabandhu and . GOB and 162 & )
GD 421 N No. |Need Based| NCB Director, PEDP 10.00 | Planned Days 0 14 14 7 7 28 70 28 Admin
Bangamata Begum Fazilatunnesa 4 DPs 163
Crld R Re Pk Actual Dates
T IULHIEET At Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oc1-21 13-Oct-21 10-Nov-21 8-Dec-21
GD 422 g“’“’ f"‘;‘; ﬁ';:‘ g{“d“l f": B No. |NeedBased| NCB | Director, PEDP G(;?P:“d 10.00 | Planned Days 0 14 14 7 7 28 70 28 1?23& Adrmin
e ot oo it Tl 4 Actual Dates
. Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21
GDaz3  [Procurementof Goods forinter | 0 tnedpased| NCB | Director, PEDP | TOB M 15.00 | Planned Days 0 14 14 7 7 28 70 2% 161 | P&oO
school sports & Culture Competition 4 DPs Actual Dates 7

e

/

dr




°

Procureme Contract . . Invite/ , . Lo Total time Time for
Description of Procurement Package . . N Source of Estd. Costin | Time Code for 3 , Tender Approv%lo Notification of { Signing of . AQP Line
Package No. GOODs Unit | Quantity |nt Method Appmving Funds Lakh Tk, Process Advertise | Tender Opening Evaluation Awar Award Contract to Flontract Completation of| No. Division
& Type Authority Tender Signature Contract
i 2 3 4 5 ] 7 & g Ix iz 13 I+ 15 16 17 18 18 19
Program GOB and Planned Dates 1-Sep-21 15-8ep-21 29-Sep-21 6-Oct-21 13-Oct-21 10-Nov-21 8-Dec-21
GD 424  |Films and Video production No. 1 NCB | Director, PEDP DPs 25,00 | Planned Days 0 14 14 7 7 28 70 28 156 P&O
4 Actual Dates
Program Planned Dates 1-Nov-21 15-Nov-21 29-Nov-21 6-Dec-21 13-Nov-21 10-Dec-21 §-Jan-22
Gpaps  (Procurcment of Crestand Medal for |\ L g Baced| NCB | Director, pEDP | 908 274 5.00 [ Planned Days 0 14 14 7 7 23 70 7% 166 | Admin
National Education Week DPs
4 Actual Dates
iri firm for providin Program Planned Dates 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-0ct-21 10-Nov-21 8-Dec-21
GD426 [ neadl provicing No. 200 NCB | Director, PEDP | GOB 300,00 | Planned Days 0 14 14 7 7 2% 70 28 181 | Admin
Manpower for DPE & Field Leve!
4 Actual Dates
Sub Total 373.00
Total Value of Goods Procurement 37,253.50
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Annual Procurement Plan (APP) [Part A]

For FY 2021-22

Fourth Primary Education Development Program (PEDP4)

Draft:] Version:3
Ministry/Division Ministry of Primary and Mass Education Date:{ 19.08.2021
" Agency ‘| Directorate of Primary Education Budget :| Development
Procuring Entity Name and Code Program Director, PEDP4
Project/Program Name and Code Fourth Primary Education Development Programme (PEDP4)
Procurem | Contract Financial
Description of Procurement . . ent Approvin | Source of | Estd. Cost in| Time Code for| Advertise Technical | Technical Propo§a] . Signing of Total tima to}  Time fof Line
Package No. Package Unit | Quantity Issue RFP | Proposal | Proposal | Openning | Negotiation | Approval Contract | Completation | AOP No. s
Method & g Funds Lakh Tk. Process EOL . . Cantract : Division
SERYICES , Openning | Evaluation & Signature of Contract
Type | Authority .
Evaluation
1 2 3 4 5 1) 7 8 9 I if 12 i3 14 13 16 17 18 i9 19 20
Part A : New Packages
Consultant for integration and Program Planned Dates | 9-Oct-21 9-Oct-21 [ 23-0ct-21 [14-Nov-21 | 14-Nov-21 | 21-Nov-21 | 28-Nov-21 | 4-Dec-21 3-Dec-22
spagy  [fucnethening of existing PM 12 Sic | Director, | 908 2nd 42.00 | Planned Days 0 0 14 21 0 7 7 7 56 365 170 |
information systems and PEDP 4 DPs
dashboard functioning Actual Dates ¥
D a0z PST consultants: 1 Program ors i s gll'ogram GOB and Planned Dates | 9-Sep-21 | 9-Sep-21 |23-Sep-21 | 14-Oct-21 | 14-Oct-21 | 21-Oct-21 | 28-Oct-21 | 4-Nov-21 3-Nov-22 .
] Coordination Specialists irector, | © oo Planned Days [} 0 14 21 0 7 1 7 56 365 17 ADG
PEDP 4 150.00 Actual Dates
) Program Planned Dates [ 9-Sep-2! | 9-Sep-21 {23-Sep-21|14-Oct-21 | 14-Oct-21 | 21-Oct-21 | 28-Qct-21 | 4-Nov-21 3-Nov-22
SS% 2%33‘%]5' EET 2?;”22‘;;;;3”"“’“ PM 60 SIC | Director, GO;’P:"“ Planned Days 0 0 14 21 0 7 7 7 56 365 179 | ADG
. pport Sp PEDP 4 Actual Dates
. . Program Planned Dates NA 9-Sep-21 | 21-0ct-21 |11-Nov-21|18-Nov-21 | 25-Nov-2] | 2-Dec-21 17-Dec-21 -
sp4os (iring fimn(s) for conducting | gy Need | oo | ooy |GOBad )y 506 00 [Planned Days 0 0 42 21 7 7 7 14 98 19 Tmg
Overseas Trzining based DPs
PEDP 4 Actual Dates
~ Total Value of Service Procuremenit[ ™ 1,192.00
Wr
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Annual Procurement Plan (APP) [Part A)

Fourth Primary Education Development Program (PEDP4)

For FY 2021-22

Draft:| Version:3
Ministry/Division Ministry of Primary and Mass Education Date:| 19.08.2021
Agency Directorate of Primary Education Budget ;| Development
Procurement Entity Name and Code Program Director, PEDP4
Project/Program Name and Code Fourth Primary Education Development Program: (PEDP4)
Package | Description of Procurement Package Uit Qu.a.nt' P;:cumre:]nzn Contract Approving |Source of | Estd. Costin | Time Code for ;::;3 sgf A:‘“:: Tender Tender Approval to | Notification Signing of T(gal tt::etm c Tl;n‘e f?r A aoP N Line
No. WORKS o ity etho Authority Funds Lakh Tk, Process s vertise Opening Evaluation Award of Award Contract -ontad ompletation o % | Division
Type applicable) Tender Signature Contract
1 Z 3 4 5 [ 7 8 9 10 I 12 13 14 15 16 17 18 18 19
Part A : New Packapes .
DPE HQ expansion includin, Planned Dates NiA 9-Sep-21 7-Oct-21 28-Oct-21 2-Dec-21 9-Dec-21 6-Jan-22 5-Jan-23
WD 401 oxp £ No. |1 Package NCB MoPME GOB 3,500.00 | Planned Days N/A 0 28 21 35 7 23 119 365 89 P&D
construction of mosque
Actual Dates N/A
. . s Planned Dates N/A 9-Oct-21 7-Nov-21 28-Nov-21 4-Dec-21 11-Dec-21 9-Jan-22 9-Jan-23
WD 402 | Vertical extension of DPE central No. |1Package| wncp | Progmm Director, | g 100.00 | Planned Days NA ) 28 2l 7 7 28 91 365 9% | P&D
warehouse PEDP 4
Actual Dates N/A *
Leadership Training Center at Cox's Progsam Director Planned Dates NiA 9-Sep-21 7-Oet-21 28-Oct-21 4-Now-21 11-Nov-21 9 Dectn-21 9.Dec-22
WD 403 b Araming No. |1Package| NCB gra | com 2,800.00 [ Planned Days N/A 0 28 2 7 7 28 9] 365 9] P&D
Bazar expansion PEDP 4
Actual Dates N/A
2 Total Value of Warks Procurement) . 6,400.00
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Annual Procurement Plan (APP) [Part B)
Fourth Primary Education Development Program (PEDP4)
For FY 2021-22

; Drafi: Version : 3
Ministry/Division {Ministry of Primary and Mass Education Date: 19.08.2021
Agency Directorate of Primary Education Budget : | Development
Procurement Entity Name and Code Program Director, PEDP4
Project/Program Name and Code Fourth Primary Education Development Frogram (PEDP4)
N . , i O - Total ti i .
Package No Description of Procurement Unit Quantity P;f;:::’z:‘lzn A(:);::z‘:g Source of | Estd. Cost in| Time Code for | Not Used in Agl.v::rx Tender Tender |Approval to|Notification| Signing of ocont;::tm Con:-;:emg:n of AOP Line
Package GOODs Type Authority Funds Lakh Tk, Process GOODs Tender Opening | Evaluation Award of Award Contract Signature Contract No, | Division
1 2 3 4 5 & 7 8 g 10 11 12 13 14 15 16 17 18 8 19
Part B: Carried Over from FY 2026-21
Computer and Accessories
GD 101,01 p t of Lantons f Planned Dates - - 31-Aug-21 | 26-Oct-21 | 2-Nov-21 30-Nov-21 28-Feh-22
Lot s S’i‘"’“fme“ ot Laptops tor number | 26,000 ICB CCGP GOB 15,600.00 {Planned Days : 56 7 28 90 56 | IMD
(Lot: [-Lot:3) |Schools Actual Dates
GD 101.02 Procurement of short through Planned Dates - - 31-Aug-21 | 26-Oct-21 | 2-Nov-21 30-Nov-21 28-Feb-22
Lot 1 L(-)l' 5 Multi-media Projectors for number | 26,000 ICB CCGP GOB 15,600,00 |Platned Days 56 7 28 90 56 IMD
( i Schools Actuzl Dates Y
GD 101.03 b t of Sneakers f . Planned Dates - - 31-Aug-21 [ 26-Oct-21 | 2-Nov-21 | 30-Nov-21 28-Feb-22
Lot - Lot 5 S’;"“f’“e“ ot Speakers for number | 26,000 ICB CCGP GOB 2.600.00 [Planned Days 56 7 78 90 56 | IMD
(Lot: 1 - Lot : 3) |Schools Actual Dates .
Planned Dates - - 31-Aug-21 | 26-Oct-21 | 2-Nov-21 30-Nov-21 23-Feb-22
LC:PlJOLL?', 5 ';%Z‘(‘)‘;zm""‘ of Laptops for aumber | 15,000 ICB ccap GOB 9,000.00 [Planned Days 56 7 28 % 6 | m™D
{Lot: I -Lot: Actual Dates
GD 30102 Procurement of short through Planned Dates - - 31-Aug-21 | 26-0ct-21 | 2-Nov-21 30-Nov-21 28-Feb-22
ot 1 Lll .5 Multi-media Projectors for number | 15,000 ICB CCGP GOB $,000,00 [Planned Days 56 7 28 50 36 IMD
{Lat: 1 -Lot:3) |5 ohoals Actual Dates
GD 30103 P t of Sneakers fi Planned Dates - - 31-Aup-21 | 26-Oct-21 | 2-Nov-21 30-Nov-21 28.Feb-22
Lot | Lot s S"l’f“rf’“e“ ol Speakers tor number | 15,000 ICB CCGP GOB 1,500.00 [Planned Days 56 7 28 %0 56 | IMD
(Lot: 1-Lot:3) |Schaols Acuzl Dates
. Planned Dates - - - - - - Aug' 2021
GDzoLol  [orocurementof Laplops for DPEA | |\ ey | 532 ncp | Frogmm Director, | o 360,00 {Planned Days 57 | ™MD
(38 PTI) PEDP 4
Actual Dates
. . Planned Dates - S5-Aug-21 | 19-Aup-21 | 26-Aug-21 | 2-Sep-21 30-Sep-21 18-Nov-21
Procurement of Printer for DD, Program Director, .
) ! 67
GD 206,01 DPEQ, UEQITEO number 581 NCB PEDP 4 GOB 58,10 {Planned Days 14 7 7 28 56 Admin
Actual Dates
Sub Total| 53,718.10
Furniture
. Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
Gp2130y  [Procurement of School Fumiture |\ o\ f  Need NCB MoPME GOB 1.474.00 [Planned Days 35 7 2% 50 109 | P&D
for Rajshahi Division based
Actual Dates
. Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oc1-21 17-Jan-22
GD2130z  [Procurement of School Fumiture | | (e, | Need NCB MoPME GOB 1,256.00 [Planned Days . 35 7 28 90 109 | P&D
for Khulna Division based q
Actual Dates
P  of School Fuznit Need Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD213.03 | ocuremen o1 SEhob! THIRINTE | pumber | NCB MoPME GOB 688.00 [Planned Days : 35 7 28 90 19 | P&D
for Mymensingh Division based
Actual Dates
. : Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-8ep-21 19-Oct-21 17-Jan-22
GD213.04  |frocurement of School Fumiture | | Need NCB MoPME GOB 1.614.00 [Planned Days \ 35 7 28 50 109 | P&D
for Dhaka Division based
Actual Dates 4
P t of School Furnit Need Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD21305 |, ocurement of Sehoo! MU | number NCB MoPME GOB 2,039.00 [Planned Days ' 35 7 28 90 109 | P&D
for Chittagong Division based 1
Actuzl Dates b
\ Planned Dates - - 10-Augs21 | 14-Sep-21 | 21-Sep-21 19-0Oc1-21 n 17-Jan-22
GD 21306 _|Lrocurement of School Fumitute |\ | Need NCB MoPME ~~f  GOB 923.00 [Planncd Days Ef 35 7 28 l 90 109 | P&D
¢~{or Barisal Division based ( T AN
b Actual Dates /5 P b
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Procurement

Contract

Not Used in

Invite/

Total time to

Time for

Description of Procuretnent . N N Sowrce of | Estd. Cost in| Time Code for y Tender Tender [Approval to|Notification| Signing of : AQP Line
PackageQilo. Unit Quantity | Method & Approving Advertise . huati Contract Completation of .
N . t . 3
& Package GOODs Type Authority Funds Lakh Tk Process GOODs Tender Opening | Evaluation |  Award of Award Contract Signature Contract No. | Division
1 2 3 4 5 6 7 8 E 10 11 12 13 14 15 16 17 18 i3 19
. Planned Dates - - 10-Aug-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
Gpaizoy  [Procurement of School Fumiture )y, | Need NCB MoPME GOB $17.00 [Planned Days 35 7 28 90 109 | P&D
for Sylhet Division based
Actual Dates
. Planned Dates - - 10-Aup-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 17-Jan-22
GD2130g  |Procurement of School Fumiture |\ o, | Need NCB MoPME GOB 1,165.00 [Planned Days 35 7 8 50 1w | P&D
for Rangpur Division based
Agtual Dates
. . Pianned Dates - - - - - - Aug' 2021
Procurement of Fumniture for Need Program Director, ,
GD214.01 NAPE number based NCB PEDP 4 GOB 14.00 |Planned Days 111 Admin
Actual Dates
Sub Total 9,990.00
Printing
Proaram Directar Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 16-Nov-21
GD 31201 Printing of SLIP Guideline number 4000 NCB/ RFQ g PEDP 4 * | GOB and DPs 2.00 [Planned Days 0 14 14 7 7 28 28 221 P&D
Actual Dates '
- . . Planned Dates - - - - 10-Aug-21 | 7-Sep-21 19-Qot-21
GD 31401 | rinting of rovised DPE number | 215930 | Nep | ProgamDirector | oop 220,00 [Planned Days ) 28 2 31 | Training
materials (11 Catagories) PED? 4
Actual Dates
.. . . Planned Dates - 5-Aug-21 19-Aug-21 | 26-Aug-2] | 2-Sep-2] 30-Sep-21 28-Oct-21
GD3140p | rintingof revised DPEQ number | 3650 nep | Progeam Director, GOB 15.00 |Pianned Days 14] 7 7 28 28 31 | Training
materals (10 Catagories) PEDP 4
Actual Dates
- - . Planned Dates - S-Aupg21 [ 19-Aup-21 | 26-Aug-21 | 2-Sep-21 30-Sep-21 28-Oct-21
GD 317.01 ‘2’6‘2"8'“3 of 3000 Copies of ASPR- | ber | 3000 NCB P“’g’l‘,‘E"D[;‘f"t"” GOB and DPs 15.00 [Planned Days 14 7 7 28 2% 177 | M&E
Actual Dates
Sub Tatal 252,00
Others
Framework Agreement for Need Prosram Director Planned Dates 10-Aug-21 | 24-Aug-21 { 7-Sep-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Oct-23
GD 232.01 procurement of Office Stationary, | number NCB < * | GOB and DPs 120.00 |Planned Days 0 14 14 7 7 28 730 198 Admin
s Based PEDP 4
Toiletries, etc for DPE HQ. Actual Dates
Framework Agreement for . Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep-21 | 14-8ep-21 [ 21-Sep-21 19-Oct-21 18-0c1-23 .
GD 233.01 procurement of Computer Toner | number g; Z‘i NCB Progr;:gDEl))l;ector, GOB and DPs 200.00 |Planned Days 0 14 14 7 7 28 30 211 A;i;;[l)n,
& Accessories for DPE HQ. Actual Dates
Framework Agreement for Need Prosram Director Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep-21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Oct-23
GD 234,01 procurement of Crokeries for DPE | number NCB g * | GOB and DPs 21.00 |Planned Days 0 14 14 7 7 28 730 204 | Admin
Based PEDP 4
HQ. Actual Dates
Sub Total 341,00
Non-Consulting Services
Hiring a Firm for Providing Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep-21 ] 14-Sep-21 | 21-Sep-21 19-Oct-21 13-Oct-22
Internet Service (12 months x 20 . Program Director, Planned Days 270,47 0 14 14 7 7 23 365
47
5D 312.01 GB) for GPS (6830 No.) of Dhaka Firm 1 NCB PEDF 4 GOB and DPs 270.4 192 IMD
A Actual Dates
Division.
Hiring a Firm for Providing Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep-21 | 14-Sep-21 | 21-Sep-21 19-Cet-21 18-Oct-22
Internet Service (12 months x 20 . Program Director, Planned Days 286.82 0 14 14 7 7 28 365
88,
SD313.01 GB) for GPS (7243 No.) of Firm 1 NCB PEDP 4 GOB and DPs 286.82 - 192 ™D
Chattagram Division, Actual Dates
Hiring a Firm for Providing Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep2l | 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Qct-22
SD 314.01 Internet Servica (12 months x 20 Firm 1 NCE Program Director, GOB and DPs 35711 Planned Days 357,11 0 14 14 7 7 28 365 192 D
GB) for GPS {9018 No.) of PEDP 4 Actual Dates '
Khulna and Barisal Division. cinal La
Hiring a Firm for Providing Planned Dates 10-Aug-21 | 24-Ang-21 | 7-Sep21 | 14-Sep-21 | 21-Sep-21 19-Cct-21 18-Oct-22
Internet Service (12 months x 20 . Program Director, Planned Days 450.73 0 14 14+ 7 7 28 365
450.7. 9
SD 315.01 GB) for GPS (11382 No.) of Firm i NCB PEDP 4 GOB and DPs 3 N 0D 192 D
T\ Rajshahi and Rangpur Division. N ctual Dates ’
\_(/ ~ g_ ( ] :KF -
¢ . %. \
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Pack Description of Procurement Unit Quantity P;:[Z::g :l:;t A(;‘;l::\?:g Source of | Estd. Cost in| Time Code for | Not Used in Afir:"::fi';e Teader Tender |Approval to{Notification| Signing of Tog)lnl:::tlo Con-:-;?;:az:n of AOP Line
ackage i . luati Award £ A -
a Package GOODs Type Authority Funds Lakh Tk Process GOODs Tender Opening | Evaluation war of Award Contract Signature Contract No. | Division
1 2 3 4 5 & 7 8 9 11 12 13 14 15 16 17 18 18 12
Hiring a Firm for Providing Planned Dates 10-Aug-21 | 24-Aug-21 | 7-Sep21 | 14-Sep-21 | 21-Sep-21 19-Oct-21 18-Oct-22
Internet Service (12 months x 20 - Program Director, Planned Days 258.47 0 14 14 7 7 28 365
1 d DP: )
SD3160L  |Ga) for GPS (6527 No.) of Sylhet | L™ NCB pEDp4 | CopandDPs )| 25847 192 | IMD
: s Actual Dates
and Mymensingh Division.
Sub Total 1,631.60
Total Valoe of Goods Procurement| 65,932.70
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