Annual Procurement Plan

(D

Fourth Primary Education Development Program (PEDP4)
For FY 2022-23

Version: 1
Ministry/Division Ministry of Primary and Mass Education Date: 21.07.2022
Agency Directorate of Primary Education Budget :] Development
Procurement Entity Name and Code Program Director, PEDP4 Status :
Project/Program Name and Code Fourth Primary Education Development Program (PEDP4)
- Procurement . . - Invite/ . . Signing Total time Time for .
Package No. Description of Procurement Unit Quantity Method & Contract Approvmg Source of | Estd. Costin| Time Code for Advertise Tend'er Tendef Approval to| Notification of to Completation of AQP Lme
Package GOODs Authority Funds Lakh Tk. Process Opening | Evaluation | Award of Award Contract No. | Division
Type Tender Contract | . Contract
Signature
I 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
. . Planned Dates Aug' 22 Oct' 22 Dec' 22 Feb' 23 Mar' 23 Apr' 23 July' 23
GD 101.02_Procurement of Multi-media | oo | 26 000 ICB CcCGP GOB 15,600.00 | Planned Days 0 2 42 56 7 28 75 90
(Lot: 1-Lot : 5) |Projectors for Schools
Actual Dates
. . Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan' 23 Feb'23 Mar' 23 June' 23
GD 30102~ |Procurement of Multi-media | oo | 45000 ICB MoPME GOB 9,000.00 | Planned Days 0 1 B 3 7 28 54 90
(Lot: 1-Lot ; 5) |Projectors for Schools 3
Actual Dates
Procurement of Laptops for Planned Dates Aug' 22 QOct' 22 Dec' 22 Jan'23 Feb'23 Mar' 23 June' 23
GD 401.01  {Schools of Rajshahi & Khulna number 6,200 ICB MoPME GOB 3,720.00 | Planned Days 0 42 42 35 7 28 154 90
Division’ Actual Dates
" Procurement of Laptops for Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan' 23 Feb' 23 Mar' 23 June' 23
GD 401.02  |Schools of Dhaka & number 5,900 ICB MoPME GOB 3,540.00 | Planned Days 0 42 42 35 7 28 154 90
Mymensingh Division Actual Dates
Procurement of Laptops for Planned Dates Aug' 22 Oct' 22 Dec'22 Jan'23 Feb'23 Mar' 23 June' 23
GD 401.03  |Schools of Chattogram & Sylhet | number 6,200 ICB MoPME GOB 3,720.00 | Planned Days 0 42 42 35 7 28 154 90
Division Actual Dates
Procurement of Laptops for Planned Dates Aug' 22 Oct'22 Dec' 22 Jan'23 Feb' 23 Mar' 23 June' 23
GD 401.04  |Schools of Barishal & Rangpur | number 5,700 ICB MoPME GOB 3,420.00 | Planned Days 0 42 42 35 7 28 154 90 56 IMD
Division Actual Dates
Procurement of Multi-media Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan'23 Feb' 23 Mar' 23 June' 23
GD 401.05  |Projectors for Schools of number 5,450 ICB MoPME GOB 3,161.00| Planned Days 0 42 42 35 7 28 154 90
Rajshahi & Khulna Division Actual Dates
Procurement of Multi-media Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan'23 Feb' 23 Mar' 23 June' 23
GD 401.06  |Projectors for Schools of Dhaka | number 5,150 ICB MoPME GOB 2,987.00 | Planned Days 0 42 42 35 7 28 154 90
& Mymensingh Division Actual Dates
Procurement of Multi-media Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan' 23 Feb'23 Mar' 23 June' 23
GD 401.07  |Projectors for Schools of number 5,450 ICB MoPME GOB 3,161.00 | Planned Days 0 42 42 35 7 28 154 90
Chattogram & Sylhet Division Actual Dates
Procurement of Multi-media Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan' 23 Feb' 23 Mar' 23 June' 23
GD 401.08  |Projectors for Schools of number 4,950 ICB MoPME GOB 2,871.00 | Planned Days 0 42 42 35 7 28 154 90
Barishal & Rangpur Division Actual Dates
Planned Dates Aug' 22 Oct' 22 Dec' 22 Jan'23 Feb' 23 Mar' 23 June' 23
GD 14 ciLto9 4()L°t' S";‘:}Z’;‘)‘g‘““ of Speakers for |\ ber | 21,000 ICB HOPE GOB 1,260.00 | Planned Days 0 42 42 21 7 28 140 9%
~—tActual Dates
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. L. Total time .
P N Description of Procurement Unit Quanti P;z:g:::‘z“ Contract Approving| Source of | Estd. Costin| Time Code for Agl\:::tei/se Tender Tender |Approval to| Notification Sxir;mg to c Tl?’;f.or ¢ AOP Line
z‘e o Package GN)ODs ty Authority Funds Lakh Tk. Process Opening | Evaluation { Award of Award Contract ompleiation o No. | Division
Type Tender Contract | Contract
Signature
] 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of ICT Goods for Planned Dates | Sep'22 | Oct22 | Nov'22 | Novi22 | Dec'22 | Dec'22 Mar 23
DPE New Building Server
Station [Active Part: Router,
GD 404.01 Switch, Server, Virtualization number | Need based NCB HOPE GOB 1,200.00 Planned Days 0 28 a1 7 4 28 91 90
Software, Backup Software,
Storage, Firewall, Load Balancer
and WAF and others} Actual Dates
Procurement of ICT Goods for 173 IMD
DPE New Building Server Planned Dates Done Done Aug' 22 Aug' 22 Sep' 22 Sep' 22 Dec' 22
Station [Passive Part: Civil and
Electrical Works, Decoration,
Fire System, Video Surveillance, Program Director,
GD 404.02  [Generator & Fueling System, number | Need based NCB ’ GOB 850.00
PCD, Air Conditioner, Server & PEDP 4 Planned Days 0 28 21 7 7 28 91 90
Network Rack, LAN, Class
KVM Solutions System, Annual
Maintanance Contract (AMC)
and others.] Actual Dates
Procurement of Interactive flat GOB and Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23
GD 405.01 number 3000 NCB/ICB MoPME 8,400.00 | Planned Days 0 28 21 7 7 28 91 56 56 IMD
panel for Schools DPs
Actual Dates
s .. . Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
GD 503.01-GD Prmtn.'lg of DPEd training number | Need based NCB Program Director, GOB 75.00 | Planned Days 0 2% Y 7 7 23 9 73 31 Training
503.02 materials PEDP 4
Actual Dates
Installation of digital content Program Director. | GOB and Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23
GD 50401  |development system including | number |Need based| NCB g pEDP4 | Dps 500.00 | Planned Days 0 28 21 7 7 28 91 56 55-16 | IMD
all facilities Actual Dates,
Procurement of PA System and Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
Multimedia Projector and others Program Director, | GOB and
GD 505.01 for upgradation of multipurpose number |Need Based NCB PEDP 4 DPs 60.00 | Planned Days 0 21 21 7 7 28 8 56 59-01 IMD
Hall room of Dhaka PTI Actual Dates
Procurement of Deskto ' Program Director Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23 Feb' 23 Feb' 23
GD 507.01 P number 809 NCB € ’ GOB 647.20 | Planned Days 0 28 21 7 7 28 91 56 66 Admin
Computer PEDP 4
Actual Dates
Procurement of Printer for DPE Program Director. Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23 Feb'23 Feb' 23
GD 508.01 HQ, DD & URC number 219 NCB PEDP 4 GOB 25.00| Planned Days 0 21 21 7 7 28 84 56 67 Admin
Actual Dates
Procurement of UPS for Hill Program Director Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb' 23 Feb' 23
GD 509.01  |area of field level offices under | number 60 NCB gran P4 ’ GOB 6.00 | Planned Days 0 21 21 7 7 28 84 56 70 Admin
DPE ol i Actual Dates .
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. . Total time .
F. N Description of Procurement Unit Quanti P;z:;:’(e);ngn Contract Approving | Source of | Estd. Costin| Time Code for A:i":::i/se Tender Tender |Approval to] Notification Slgc)r?ng to Co Tl;n:eatflf)rn of AOP Line
e No. Package GOODs ty Authority Funds | JakhTk Process Opening | Evaluation| Award | of Award Contrac | ~Ompetatio No. | Division
Type Tender Contract | . Contract
Signature
I 2 3 4 5 6 7 8 9 10 1] 12 13 14 15 16 17 18 19
Procurement of Laptop 25 [Proc. Planned Dates | Oct'22 | Nov22 | Dec'22 | Dec'22 | Jan'23 | Feb'23 Feb' 23
Div-5, ADG-PEDP4-5; IMD-5; Program Director, ~ Planned Days 0 21 21 7 7 28 56
GD 512.01 M&E Div -5: Others-5 (Need- number 25 NCB PEDP 4 GOB 25.00 Y 84 74-02 IMD
based) Actual Dates
Procurement of Photocopier-149 Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23
GD 513.01 (DD-8, DPEO-64; PT1-67, DPE-| number 665 NCB HOPE GOB 1,662.50 | Planned Days 0 28 21 7 7 28 91 56 74-03 IMD
10) Actual Dates
Procurement of Digital Duplo Program Director. Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
GD 514.01 machine for PTI and DPE 69 number 34 NCB gI;EDP 4 ? GOB 310.50 | Planned Days 0 28 2] 7 7 28 91 56 74-04 IMD
(PTI-67, DPE-2) Actual Dates
Procurement of Interactive flat . Program Director Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
GD515.01 | oo . number 3 NCB gr | GoB 15.60 | Planned Days 0 21 21 7 7 28 84 56 7405 | IMD
panel for DPE (all in all system) PEDP 4
Actual Dates
Procurement of Digital Proaram Director. | GOB and Planned Dates Sep'22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
GD 516.01  |Conference Systems at MOPME, | number | Need based NCB gPEDP 4 i DPs 200.00 ] Planned Days 0 28 21 7 7 28 91 56 74-06 | IMD
DPE, NAPE & Dhaka PTI Actual Dates
s Ce . Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
GD 51701  |Printingand distribution of test | |\ |Neeq pased| Ncp | Program Director, | GOBand 25.00 | Planned Days 0 21 21 7 7 28 5 56 79 | M&E
items PEDP 4 DPs
Actual Dates
. . Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23
GD518.01  |Printing of NSA Report & number |Needbased | Ncp | Frogram Director, | GOB and 5.00 [ Planned Days 0 21 21 7 7 28 84 56 81 | M&E
Brochures PEDP 4 DPs
Actual Dates
Procurement of Furniture for Program Director Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb' 23 Apr' 23
GD 520.01 Furniture for DPE HQ, its field | number [Need Based NCB 8 ’ GOB 20.00 | Planned Days 0 28 21 7 7 28 91 56 110 Admin
PEDP 4
offices, URCs and PTIs Actual Dates
Procurement of Furniture for Program Director Planned Dates Oct' 22 Nov' 22, Dec' 22 Dec' 22 Jan' 23 Feb' 23 Apr' 23
GD 521.01 . © number |Need Based| NCB g | GoB 20.00 [ Planned Days 0 21 21 7 7 28 34 56 111 | Admin
NAPE PEDP 4
Actual Dates
- .. . Planned Dates Qct' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23 Feb' 23 Apr' 23
GD 522,01  |Frinting of training module number | 67000 nc | Program Director, | GOB and 134.00 | Planned Days 0 28 21 7 7 28 91 56 1482 | P&O
(SEND) PEDP 4 DPs
Actual Dates
Program Director. | GOB and Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb' 23 Apr' 23
GD 523.01  [Films and Video production number 1 NCB gPEDP 4 ’ DPs 10.00 | Planned Days 0 21 21 7 7 28 34 56 156 P&O
Actual Dates
Procurement of Goods for inter- Program Director. | GOB and Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec'22 Jan' 23 Feb'23 Apr' 23
GD 524.01  |school sports & Culture number |Need Based NCB gPEDP 4 ’ DPs 10.00 | Planned Days 0 21 21 7 7 28 34 56 161 P&O
Competition Actual Dates
Planned Dates Oct' 22 Nov' 22 Dec'22 Dec' 22 Jan' 23 Feb'23 Apr'23
Procurement of Jursey, Trucsuits
and Caps for Bangabandhu and . Program Director, | GOB and Planned Days 0 21 21 7 7 28 34 56 162 & .
GD 525.01 Bangamata Begum Fazilatunnesa number | Need Based NCB PEDP 4 DPs 10.00 163 Admin
Gold Cup Foot Ball Tournament
Actual Dates
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. . . |Total time .
Package N, Description of Procurement Unit Quanti P;zc::e;nz)t Contract Approving| Source of | Estd. Costin| Time Code for Aiir:/‘,el:i/se Tender Tender |Approval to| Notification Slgor?ng to Cor:‘"l:tea?(:n of AOP Line
ackage NO. Package GOODs n vantity etho Authority Funds Lakh Tk. Process Opening | Evaluation | Award of Award Contract pietal No. | Division
Type Tender Contract | . Contract
Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of Trophy Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23 Feb'23 Apr 23
(Replica), Crest, Boots and . .
GD 52601  [Madal for Bangabandhu & number Need Based| ~NCB | [TOEI Decton GOB and 10.00| planned Days 0 2l 21 ; 7 28 s 192 | Admin
Bangamata Begum Fazilatunnesa 34
Gold Cup Foot Ball Tournament Actual Dates
. . . Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan' 23 Feb' 23 Apr' 23
GDsa701  |Frinting of Poster for National | o | Neeq Based| Ncp | Program Director, | GOB and 15.00 [ Planned Days 0 21 21 7 7 28 8 56 166 | Admin
Education Week PEDP 4 DPs
Actual Dates
. . . . Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Apr' 23
GD 52801 |Frinting of Souvenir for National| | o (e oy paceq| ncp | Program Director, | GOB and 5.00 [ Planned Days 0 21 21 7 7 28 84 56 166 | Admin
Education Week PEDP 4 DPs
Actual Dates
. Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Apr 23
GDs2g01  [Procurementof Crestand Medal | - NecqBased| Ncp | Frogram Director, | GOB and 5.00| Planned Days 0 21 21 7 7 28 5 56 166 | Admin
for National Education Week PEDP 4 DPs
Actual Dates
Program Director Planned Dates Sep' 22 Oct' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Apr' 23
GD 530.01  |Licensed Oracle software-DPE | number |Need Based NCB gPEDP 4 ’ GOB 360.00{ Planned Days 0 28 21 7 7 28 91 56 175 IMD
Actual Dates
Proaram Director. | GOB and Planned Dates Sep' 22 Oct'22 Nov' 22 Nov' 22 Dec' 22 Dec' 22 Apr' 23
GD 531.01 Printing of ASPR number |Need Based NCB gPEDP 4 ’ DPs 10.00 | Planned Days 0 21 21 7 7 28 34 56 177 M&E
Actual Dates
TTOCTIETITIT OT TNCTWOTKTITE, . Planned Dates Sep' 22 Oct22 | Nov'22 [ Nov'22 Dec' 22 Dec' 22 Apr' 23
Central WiFi, Video Program Director,
GD 532.01 . number |Need Based NCB GOB 700.00 | Planned Days 0 28 21 7 7 28 91 56 178-01| IMD
conferencing and IP Phone for PEDP 4
NDE N bhasilding Actual Dates
Internet Service for Government GOR and Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb'23 Apr' 23
GD 537.01 . Package |Need Based NCB MoPME 3,200.00 | Planned Days 0 28 21 7 7 28 91 56 192 IMD
Primary Schools DPs
Actual Dates
Program Director. | GOB and Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb' 23 Apr' 23
GD 538.01  |Procurement of School Calendar | number |Need Based NCB gPEDP 4 ’ DPs 15.00| Planned Days 0 21 21 7 7 28 34 56 197 P&O
Actual Dates
Procurement of Color printer for Program Director Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb' 23 Feb' 23
GD 539.01 P number 1 NCB g ’ GOB 0.50 | Planned Days 0 21 21 7 7 28 84 56 68 Admin
DPE PEDP 4
Actual Dates
';a‘“jw"”‘ t"’?g’g““‘ - Program Director. | GOB and Planned Dates Oct'22 | Nov'22 | Dec'22 | Dec'22 Jan' 23 Feb' 23 Feb' 25
GD 540,01  (Procurement ol Ltice number |Need Based| NCB g ’ 35.00 [ Planned Days 0 21 21 7 7 28 34 730 198 | Admin
Stationary, Toiletries, etc for PEDP 4 DPs
ADE LA Actual Dates
Framework Agreement for Program Director. | GOB and Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb' 23 Feb'25
GD 541.01  |procurement of Computer Toner | number |Need Based NCB 8 - 285.00 | Planned Days 0 21 21 7 7 28 34 730 211 Admin
. PEDP 4 DPs
& Accessories for DPE HQ. Actual Dates
Framework Agreement for Program Director. | GOB and Planned Dates Oct' 22 Nov' 22 Dec' 22 Dec' 22 Jan'23 Feb'23 Feb' 25
GD 542.01  |procurement of Crokeries for number |Need Based NCB g ’ 8.00 | Planned Days 0 21 21 7 7 28 84 730 204 | Admin
PEDP 4 DPs
DPE HQ. tual Dates
Total Value of Goods Procurement 71,20930 [ /
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Annual Procurement Pian (APP)

Fourth Primary Education Development Program (PEDP4)

For FY 2022-23

Version: 1
Ministry/Division : Ministry of Primary and Mass Education Date: 21.07.2022
Agency Directorate of Primary Education Budget :| Develpoment
Procuring Entity Name and Code Program Director, PEDP4 Status :
Project/Program Name and Code Fourth Primary Education Development Programme (PEDP4)
Financial
Description of Procurement Procurem Contract - . . Technical | Technical | Proposal L Total time Time for .
Package . . ent .~ |Source of| Estd. Cost | Time Code for | Advertise . . Signing of . Line
No. Package Unit | Quantity Method ApprOV{ng Funds | in Lakh Tk. Process EOI Issue RFP Proposgl Propos;al Openning |Negotiation| Approval Contract to F:ontract Completation | AOP No. Division
SERVICES & Type Authority Openning | Evaluation & Signature | of Contract
Evaluation
1 2 3 4 5 6 7 8 9 10 11 12 13 4 15 16 17 18 19 20 21
SD 501.01- H'ir.ing firm(s) for de‘{elpping . Need Pljogram GOB and Planned Dates | Aug' 22 Sep' 22 Oct'22 | Nov'22 Nov' 22 Nov' 22 Nov' 22 Dec' 22 Jun'23
SD 501.10 digital contents of training Firm based QCBS | Director, DPs 169.00 | planned Days 0 28 14 21 7 7 7 7 91 180 55-14 Ting
program under CPD and DPEd PEDP 4 ‘Actual Dates
SD 505.01- National consultants’ for Quality Program GOB and Planned Dates | Aug' 22 Sep' 22 Oct' 22 Nov' 22 Nov' 22 Nov' 22 Nov' 22 Dec' 22 Jun'23
" ., |assurance and partnership PM 6 SIC Director, 24.00 | Planned Days 0 0 14 21 0 7 7 7 56 180 180-1 P&D
SD 505.02 . DPs
effectiveness [2 persons] PEDP 4 Actual Dates
National Consultant for p Planned Dates | Aug' 22 Sep'22 | Oct'22 | Nov'22 Nov' 22 Nov' 22 Nov'22 Dec'22 Dec'23
. . . rogram
SD 506,01 |Integration and strengthening of | ), 12 sIc | Director, {00880 48.00 { Planned Days 0 0 14 21 0 7 7 7 56 365 170 | D
existing information systems and PEDP 4 DPs
dashboard functioning Actual Dates
PST consultants: Program Program GOB and Planned Dates | Aug'22 Sep' 22 Oct'22 | Nov'22 Nov' 22 Nov' 22 Nov' 22 Dec' 22 Dec' 24
SD 507.01 |Implementation Specialist PM 24 SIC Director, "DPs 168.00 | planned Days 0 0 14 21 0 7 7 7 56 730
(National Consultatnt) PEDP 4 Actual Dates
e Program Planned Dates | Aug'22 Sep'22 Oct'22 | Nov'22 Nov' 22 Nov' 22 Nov' 22 Dec' 22 Dec'25
SD 507.02 gs:cfa"l:‘sstfs:ing“'c”;‘r’l‘i wamgy | M| 2 SIC | Director, Gogp"s‘“d 120.00 { Planned Days 0 0 14 21 0 7 7 7 56 730
PEDP 4 Actual Dates
PST consultants: Data Analysis Program GOB and Planned Dates Sep' 22 Sep' 22 Qct' 22 QOct' 22 Oct' 22 Nov' 22 Nov' 22 Nov' 22 Dec' 25
SD 507.03 |and Monitoring Specialist PM 24 SIC Director, DPs 120.00 | Planned Days 0 0 14 21 0 7 7 7 56 730
(National Consultatnt) PEDP 4 Actual Dates
PST consultants: Institutional Program GOB and Planned Dates Sep' 22 Sep' 22 Qct' 22 Oct' 22 Oct' 22 Nov' 22 Nov' 22 Nov' 22 Dec' 25
SD 507.04 |Strengthening Specialist PM 24 SIC Director, DPs 120.00 | Planned Days 0 0 14 21 0 7 7 7 56 730
(Nationa! Consultatnt) PEDP 4 Actual Dates 179 ADG
PST consultants: Finance Program GOB and Planned Dates | Sep'22 Sep' 22 Oct'22 Oct' 22 Oct' 22 Nov'22 Nov'22 Nov'22 Dec'25
SD 507.05 Specialist (Nati(';nal Consultatnt) PM % Sic Director, DPs 120,00 | Planned Days E 2 1 B g ! ? ! * 70
PEDP 4 Actual Dates
PST ttants: Proc . Program GOB and Planned Dates | Sep'22 Sep'22 Oct' 22 Oct' 22 Oct' 22 Nov' 22 Nov' 22 Nov'22 Dec' 25
SD 507.06 | Sl SN PM | 24 SIC | Director, | 0 120.00 | Planned Days 0 0 14 21 0 7 7 7 56 730
pecialist (National Consultatnt) PEDP 4 s Actual Dates
. ) Program Planned Dates | Sep'22 Sep'22 | Oct'22 Oct' 22 Oct' 22 Nov'22 Nov' 22 Nov' 22 Dec' 25
SD 507.07 :’I\S];ic(::::%f::ﬁ gtlr\;:; Engineer PM 2 SIC Director, GOI;}P:nd 120.00 Planned Days 0 0 14 21 0 7 7 7 56 730
PEDP 4 Actual Dates
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Hiring firm(s) for conducting

grant use

Actual Dates

. Planned Dates | Aug'22 Sep' 22 Oct'22 | Nov'22 Nov' 22 Nov' 22 Nov' 22 Dec' 22 Jun' 23
Training on procurement Program
including e-GP for DPE HQ . Need QCBS/ . GOB and
1 2 14
SD 509.01 officials, DD, AD of DD Office, Firm based |LCS/SSS Director, DPs 210.00 | Planned Days 1] 8 21 7 7 7 7 91 180 228 Proc
PEDP 4
All PTI Super, ADPEO and Actual Dates
UEO/TEQ
A comparable report preparation Need Program GOB and Planned Dates | Aug' 22 Sep' 22 Oct'22 | Nov'22 Nov' 22 Nov' 22 Nov' 22 Dec' 22 Jun'23
SD 510.01 {by TA printing, disclousure and Firm baiz 4 QCBS | Director, DP:n 10.00 | Planned Days 0 28 14 21 7 7 7 7 91 180 82-04 P&D
distribution for implementation PEDP 4 Actual Dates
Engaging Technical Expertise to Planned Dates | Sep'22 | Sep22 | Oct22 | Oct22 | Oct22 | Nov22 | Nov22 | Nov22 Mar’ 23
work with Local Education Program GOB and
SD 511.01 |Offices to collect, analyze and PM 4 SIC Director, DPs 10.00 | Planned Days 0 0 14 21 0 7 7 7 56 120 22501 | P&D
prepare report on SLIP and UPEP PEDP 4

Total Value of Service Procuregg nt

N A

.

= e A




o

=
%

w ¥
pons

Annual Procurement Plan (APP) [Part A]
Fourth Primary Education Development Program (PEDP4)
For FY 2022-23

Version: 1

Ministry/Division Ministry of Primary and Mass Education Date: 21.07.2022

Agency Directorate of Primary Education Budget :| Development

Procurement Entity Name and Code Program Director, PEDP4 Status :

Project/Program Name and Code Fourth Primary Education Development Program (PEDP4)

Package | Description of Procurement Package , , Procurement Contract Approving | Source of | Estd. Cost in | Time Code for Advems? Invnc'/ Tender Tender Approval to | Notification | Signing of Total time to Time f?r Line
Unit Quantity | Method & . Prequal (if | Advertise R R Contract  |Completation of | AOP No. .
No. WORKS Authority Funds Lakh Tk. Process ? Opening | Evaluation Award of Award Contract A Division
Type applicable) Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Part A : New Packages
Vertical extensi £ DPE central P m Director. Planned Dates N/A Oct' 22 Nov' 22 Dec' 22 Dec' 22 Dec' 22 Jan' 23 Jan' 24
WD 403 | crical extension o centra number |1Package| NCB rogram UIrECton, | ‘GoB 500.00 | Planned Days N/A 0 28 21 7 7 28 91 365 90 P&D
warehouse PEDP 4
Actual Dates N/A
Planned Dates N/A Oct' 22 Nov' 22 Dec' 22 Dec' 22 Dec' 22 Jan' 23 Jan' 24
WD  {Construction of Office Building for Program Director,
501.01 |GPS Teacher's Welfare Trust number | 1 Package NCB PEDP 4 GOB 250.00 | Planned Days N/A 0 28 21 7 7 28 91 365 91-01 P&D
Actual Dates N/A
Total Value of Works Procurement 750.00
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